



NATIONAL ACCELERATED PMTCT PROJECT

ULUNDI



UNIVERSITY OF
KWAZULU-NATAL

ZULULAND ULUNDI SUBDISTRICT

- **Nkonjeni hospital**
 - 2 PHC supervisors 1 PHC Manager 1 PMTCT
 - 4 clinics (13)
- **Ceza hospital**
 - 1 PHC supervisor 1 PMTCT
 - 2 clinics (6)
- **St Francis hospital**
 - 1 PHC supervisor 1 PMTCT
 - 1 fixed clinic

Setting up the project

- **Hired quality mentor – May 2009**
- **Established relationships**
 - **District**
 - **Facilities – hospital and clinics**
- **Facility visits – started end May 2009**
- **Meetings – PMTCT, District MCWH, PHC Supervisors meetings, District Task Team**
- **Reports**

Progress / achievements

- **Support**
- **Clinics**
 - **Improvement Step 1 (6/7), Step 2 (3/7), Step 3 (1+3/7), Step 4 (3/7), Labour ward pending**
- **Correlation of data (3/7)**
- **Hospitals**
- **Roll out**

Challenges

- **Little progress in 1 clinic**
- **Cancelled meetings – slow progress**
- **Routine data collection – PMTCT indicators - interpretation**
- **Roll out to ARV clinics**
- **Initial contract – September 2009**

Recommendations

- **Buy in**
- **Use local QM**
- **Use facility visits for variety of programmes**
- **Encouragement – concentrate on what works – spread the news**